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15 November 2017

Ms. Supinderjit Kaur

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19 Floor

New York, New York 10007-1866

Subject: Monthly Progress Report — October 2017
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the
Administrative Settlement Agreement and Order on Consent (Agreement) between the United
States Environmental Protection Agency (USEPA), and Chevron Environmental Management
Company for itself and on behalf of Kewanee Industries, Inc., Alcatel-Lucent USA Inc. and
Novartis Pharmaceuticals Corporation (collectively, “Settling Parties™) for the Rolling Knolls
Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period
for this progress report is October 2017. The progress report was prepared by Geosyntec
Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period
The Settling Parties conducted the following activities during the reporting period:

e On October 10, 2017, submitted the revised text (marked-up format) for the Remedial
Investigation Report to the USEPA to review.

e Worked on revisions to Alternative Remediation Standards (ARSs) for soil based on
NIJDEP comments (received August 21, 2017) on the June 22, 2017 Technical
Memorandum.

e On October 18, 2017, received USEPA approval for the revised Supplemental
Groundwater and Baseline Monitored Natural Attenuation Report (submitted in August
2017).
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e Continued to work with the Site owner and related parties to memorialize owner’s
agreement to restrict future land use and development of the Site.

e Conducted monthly inspection and general maintenance of the drum storage area located
adjacent to the Drum Area.

2. Activities Scheduled for the Next Two Months
The Settling Parties will conduct the following activities during the next two months:

e Revise and resubmit the Technical Memorandum on ARSs to NJDEP.

e Meet with USEPA on November 8, 2017 to discuss preparation of the draft Feasibility
Study (FS) Report.

e Continue discussions with the United States Fish and Wildlife Service (USFWS)
regarding remedy considerations for portion of Site located on the Great Swamp National
Wildlife Refuge (GSNWR).

e Continue discussions with Site owner and related parties regarding agreement to restrict
future land use and development of the Site.

e Continue preparation of the draft FS Report.

e Conduct monthly inspections and general maintenance of the drum storage area located
adjacent to the Drum Area.

3. Problems or Schedule Delays

e Perour June 8, 2017 submittal to USEPA, the schedule for submittal of the draft FS report
depends on coordination and input from NJDEP, USFWS, and USEPA.

The next monthly progress report will be submitted to the USEPA on or before December 15,
2017. Please contact me at 609.493.9008 if you have any questions.

Sincerely,
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John L. Persico, P.G.
Principal
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Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esq. Chevron U.S.A. Inc.

Richard T. Hughes, Esq. Jackson Walker L.L.P.

Gary Fisher, Alcatel-Lucent USA Inc.

Alexa Richman-Lal.onde, Esq., Riker Danzig

Irvin Freilich, Esq., Gibbons, P.C.

Shawn LaTourette, Esq. Gibbons, P.C.

Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
James O’Meara, Esq., Novartis Pharmaceuticals Corporation
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.
Richard F. Ricci, Esq., Lowenstein Sandler, LLP

George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
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